
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:33 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 023 Date: 10-Mar-2010 Wednesday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 183

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

E-Line:

SPLICE 1:
Remaining Inboard U-ribs are being bolted up with permanent bolts. Once the remaining two U-ribs were
bolted up, the workers moved over to the Outboard side to perform the same task on the U-ribs there.
Repair welding continues at the Bottom Plate stiffeners.
Weld up the lower portion of the South Side Plate splice.
Ultrasonic Test the Top Deck weld.

SPLICE 2:
Performed bolt testing at the Splice 2 U-ribs most of the day. While this was going on I noticed that there
are workers welding up the Bottom Plate weld at this splice. There were a couple workers also preparing
the backing bar for the Top Deck weld.

SPLICE 3:
Install the temporary splice plates for the Longitudinal Diaphragms of this splice. The holes did not line up
well and there is an offset between the two sides of each of these stiffeners. Measurements were taken
yesterday and given to Tai-Lin Liu.

·Preparation work for the connection of Crossbeam 1 throughout the day today.

Accrued 2 hours of overtime covering and documenting the Contractors operations.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 023 Date: 10-Mar-2010 Wednesday

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding 056 X-L02-CBM.056

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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